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Tasks: % of total % of task in 
quarter 

% of task to 
date 

% of total 
complete 

Creation of Advisory and Policy Groups 5% 0% 100% 5% 
          
Gather network characteristics         

Definition of Transportation network 5% 0% 100% 5% 
Exporting highway network to TRANUS 10% 0% 100% 10% 

        Revision of transportation network                10%                  0%              100% 10% 
         Transportation costs in NJ 5% 0% 100% 5% 
                                                                       
Model development         

Obtain Land Use data for the counties in the study area 10% 0% 100% 10% 
Development of TRANSCAD database of Land Use data 5% 0% 100% 5% 
Draft paper on economic development and accessibility 2% 0% 100% 2% 
Literature survey on the use of input output models  2% 0% 100% 2% 
Estimation of multipliers population-employment 2% 0% 100% 2% 
Mailed questionnaire Midtown Direct (Target Group) 2.5% 0% 100% 2.5% 
Mailed questionnaire Midtown Direct (Control Group) 2.5% 0% 100% 2.5% 
Model Calibration (TRANUS) 10% 0% 100% 10% 
Business location analysis 2% 0% 100% 2% 
Business location modeling 2% 0% 50% 2% 
     

Modeling relevant projects %     0% 
        0% 
Assessment of impacts/Definition of MOEs %     0% 
 Final Report                20%                85%                 17% 
Total 100%     97% 
 
 



1. Progress this quarter by task: 
 
A no cost time extension was granted to extend the completion date to December 31, 
2002.  A technical writer is compiling the final report from previous Working Papers. 
 
City College of New York: 
Rutgers University: 
 
The report is 85% complete.  The body of the report and all tables in the body are 
complete.  Some of the maps and charts need work.  The executive summary, conclusion, 
and appendices are incomplete.  The final report will be complete by December 2002.  
The draft report was send to the principal investigators for review.   
 
 
2.    Proposed activities for next quarter by task 
 
The report will be complete by the end of December 2002. 

 
3. List of deliverables provided in this quarter by task (product date) 
 
4. Progress on Implementation and Training Activities 
 
5. Problems/Proposed Solutions/Issues 
 
6. Budget Summary  
 
Total Project Budget(#  of years)  $361,479 
Total Project Expenditure to date1 $340,000 estimated 
% of Total Project Budget Expended  95% 
  
Task Order Number/Study Number: RF CUNY 14 
Current Task Order Budget (#  of years)  1 year $180,740 
Actual Expenditure to date against current task order $168,500* 
% of current task order budget expended 85% 
 
 

                                                

*  Note:   Funds for Dowling College were not expended. 

 
 




